
Share board
Email address or name
Member
Share
Share this board with a link
Create link
Board members 4
Join requests
23NA1A5408 LIMAT (you)
@23na1a5408limat • Workspace admin
Admin
23NA1A0507 LIMAT
@23na1a0507limat • Workspace guest
Member
23NA1A0544 LIMAT
@23na1a0544limat • Workspace guest
Member
23NA1A5401 LIMAT
@23na1a5401limat • Workspace guest
Member

Problem Identification & Research

Define Problem Statement (Student Stress Prediction)

+ Add

Description

Edit

Focusing on identifying the root causes of student stress(academic pressure, sleep cycles, social factors) and defining the AI solution scope.

Research top 3 academic stress factors (GPA, Exams, Assignments)

Hide checked items | Delete

100%

- [x] ~~Research on GPA~~
- [x] ~~Research on Exams~~
- [x] ~~Assignments~~

Comments and activity

Show details

Write a comment...

23NA1A0507 LIMAT added this card to Problem Identification & Research

19 hours ago


trello.com/b/Lf85DXu8/student-stress-management
School
Search
Create
Student stress management
Share
Problem Identification & Research
Define Problem Statement (Student Stress Prediction)
Apr 2 - Apr 4
3/3
Literature survey on existing mental health apps
Apr 3 - Apr 5
4/4
Visual Paradigm: Create a "Problem-Solution" Flowchart
Apr 6 - Apr 7
5/5
Add a card
UI/UX Designing
Results, History
Apr 10 - Apr 13
5/5
Add AI interaction components: "Run Model" and "Prediction Results" labels
Apr 13 - Apr 14
4/4
Set up Prototype links between screens
Apr 14 - Apr 15
4/4
Add a card
Development & AI Modeling
Data Cleaning and Pre-processing in Google Colab
Apr 16 - Apr 17
5/5
Model Training (e.g., Random Forest or Logistic Regression)
Apr 17 - Apr 19
4/4
Testing AI accuracy for prediction results
Apr 19 - Apr 20
4/4
Add a card
Integration & Testing
Verify Input → Predict → Result flow
Apr 21 - Apr 22
4/4
Check for fraud/authenticity in data entry (Innovation layer)
Apr 22 - Apr 23
4/4
Internal team review of
wireframes
Apr 23 - Apr 24
4/4
Add a card
Deployment & Fi
Submission
Upload Googl
notebooks (.ip
Apr 24 - Apr 25
Upload Figma
and Visual Pa
diagrams
Apr 24 - Apr 25
Create a profe
README.md f
repository
Add a card
Inbox
Planner
Board
Switch boards


Search
Create
Student stress management
Share
ation &
Statement
Prediction)
3/3
ey on existing
pps
4/4
n: Create a
tion" Flowchart
5/5
UI/UX Designing
Results, History
Apr 10 - Apr 13
5/5
Add AI interaction components: "Run Model" and "Prediction Results" labels
Apr 13 - Apr 14
4/4
Set up Prototype links between screens
Apr 14 - Apr 15
4/4
Add a card
Development & AI Modeling
Data Cleaning and Pre-processing in Google Colab
Apr 16 - Apr 17
5/5
Model Training (e.g., Random Forest or Logistic Regression)
Apr 17 - Apr 19
4/4
Testing AI accuracy for prediction results
Apr 19 - Apr 20
4/4
Add a card
Integration & Testing
Verify Input → Predict → Result flow
Apr 21 - Apr 22
4/4
Check for fraud/authenticity in data entry (Innovation layer)
Apr 22 - Apr 23
4/4
Internal team review of Figma wireframes
Apr 23 - Apr 24
4/4
Add a card
Deployment & Final Submission
Upload Google colab notebooks (.ipnyb) to Github
Apr 24 - Apr 25
4/4
Upload Figma exported PDF and Visual Paradigm diagrams
Apr 24 - Apr 25
3/3
Create a professional README.md for the repository
Add a card
Inbox
Planner
Board
Switch boards